

Completed	CCCM Localization Work Plan 2023									
Ongoing										
Not started yet										
Thematic Area	Activities	Timeline				Lead agency	Output targets	Progress		
		Q 1	Q 2	Q 3	Q 4					
Objective 1: Increase the overall annual funding allotment that is provided to partner NNGO with the	The CCCM cluster to hold discussions with OCHA's HFU on establishing multi-year funding opportunities for clusters in 2023. Target districts will be based on an evidence-base that highlights acute CCCM needs	X	X	X	X	CCCM Cluster, OCHA HFU	SHF establishes at least one multi-year project for CCCM interventions commencing in 2023.	Not started yet		
	At least 25% of the percentage of overall cluster funding that has been awarded to national CCCM partners during the calendar year	X	X	X	X	CCCM Cluster, IOM, UNHCR	Via 2023 FTS data and analysis of UNHCR/IOM sub-granted partnerships, at least 25% of the percentage of overall cluster funding that has been awarded to national CCCM partners.	Not started yet		
	Through meetings with CCCM donors such as ECHO and BHA, ensure that there is a firm understanding of the cluster's localization framework, and pledges from the donor-level to establish either direct funding for national CCCM partners, or partnerships between INGO/NNGO that adhere to an equal ownership of the projects elements (project design, logical framework, work plan, etc).	X	X	X	X	CCCM Cluster, BHA, ECHO	Via 2023 FTS data and analysis of UNHCR/IOM sub-granted partnerships, at least 25% of the percentage of overall cluster funding that has been awarded to national CCCM partners.	Not started yet		

<p>objective of cluster NNGOs receiving at least 25% of annual CCCM funding.</p>	<p>The CCCM cluster to hold a certain number of CCCM capacity building exercises annually (this includes virtual Introduction to CCCM modules, tool review workshops and in-person intensive trainings with individual partners. Through the cluster's CCPM and feedback arrangements, CCCM partners are to recommend key thematic trainings and cross-sector knowledge sharing activities that would best serve agency CCCM staff. The cluster will also establish a kobo form that will allow for partners to request various thematic, technical and cross-cutting trainings that would benefit their teams.</p>	X	X	X	X	CCCM Cluster	<p>The CCCM cluster to hold a total of 16 capacity building activities annually based on recommendation put forward by partners (CCCM tools, HLP, GBV mitigation, CFM, etc)</p>
	<p>National CCCM partners to have access to programme support unit training modules that are either delivered by cluster lead agencies, or through external channels that have been opened through coordination by the CCCM cluster. National CCCM partners to have receive programme support knowledge sharing activities that are aimed at fortifying an agency's support structure and in turn, improving an agency's positioning to secure funding.</p>	X	X	X	X	CCCM Cluster, UNHCR, IOM	<p>1. 60% of active national CCCM partners to receive a training in at least one programme support module selected by participating agencies (either delivered by cluster led agencies, or through external networks unlocked through CCCM cluster support). 2. 4 NNGOs in leadership positions throughout the response (cluster/sub-cluster co-leads, thematic work groups, etc.) ensuring greater autonomy, responsibility, and local knowledge utilisation</p>


Not started yet

<p>Objective 2: Strengthen the capacity of national CCCM partners ensuring that agencies continue to evolve as reliable CCCM partners, and that agency support structures are reinforced through support from cluster lead agencies, and other external stakeholders.</p> <p>Objective 3: Expand the integration of local knowledge within the overall Somalia CCCM strategy and approach that partners are upholding</p>	<p>Through the leadership of the CCCM cluster, CCCM partners to hold consultation meetings with members of the IDP community adhering to inclusion principles. Such consultations will focus on CCCM-related activities that beneficiaries believe partners should scale up, and through support from CCCM partner staff, ascertain cross-cutting initiatives that would greatly benefit IDP beneficiaries in 2023. The results of such consultations will be presented during the 2024 strategy review session and enveloped within the cluster’s strategy and HRP for 2024.</p>	X	X	X	X	CCCM Cluster	<p>1. Number of districts where CMC/community consultation on CCCM activity design has occurred (18).</p> <p>2. Completion of one CCCM strategy workshop facilitated by the National CCCM cluster with the objective of incorporating suggestions for approach enhancements from the community, but also from CCCM partners. 3. 2023 CCCM cluster strategy created considering feedback generated via the CCCM strategy workshop</p>	Not started yet
	<p>The CCCM cluster and its partners to continue knowledge sharing initiatives with local authorities and key government ministries with the intention of incorporating these important stakeholders into CCCM activities. Formal trainings, inclusive site verification exercises, attendance of such stakeholders during safety audit reviews and site-level coordination meetings, and review sessions highlighting site/district-level data should be continued during 2022 and beyond. Attendance of local authorities and Federal Government Bodies during cluster meetings should be further promoted.</p>	X	X	X	X	CCCM Cluster	<p>Number of Local/Federal authorities that have participated in CCCM activities in 2023 (24)</p>	

	<p>CCCM Partners to continue the participation in the ToGETHER capacity building initiatives that started in 2022.</p>	X	X	X	X	<p>CCCM Cluster</p>	<p>Localization Focal Points (5 CCCM agencies participate in such capacity building initiatives)</p>	<p>Not started yet</p>
--	--	---	---	---	---	---------------------	--	-------------------------------

Remarks (progress report)	Quarter 1 Updates	Quarter 2 Updates

--	--	--



Quarter 3 Updates



